
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:16 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 480 Date: 17-Feb-2012 Friday

Approved Date:

Shift Hours: 04:30 am 04:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 892

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6:50 AM. Crew had to work on the South saddle on the tower on
pWS # 46 , 47 , & 48 . They started at 7:00 AM.

Obra , Carlos , Jack , Jeffery , Julian , & Mario had to work on PWS # 47 . Crews had to form &
install They started at 7:10 AM. Crews were done forming at 8:10 AM. Crews had to wait for one hour in
order to start installing PWS # 47 .

At 9:00 AM. Obra , Carlos , & julian had to work on PWS # 44 cross wires repair . They were done
at 10:15 AM. Mario , & Jeffery had to prepare to install # 47 . They had to remove the wooden blocks ,
clean the trough , & prepare their tools & equipments.

After that , crews had to install PWS # 47 . They started at 10:30 AM. Crews were done at 12:00
PM.

In the afternoon , crews had to work on PWS # 48 . They started to take the twist out of the strand
& form at 12:45 PM. They started to install 2:00 PM. Crews were done at 3;30 PM.

Anthony , Augie , Casey , Gary , Hayes , Jacob , & Kevin had to work on the strand adjustments .
Crews had to fine tune adjust PWS # 46 on the South side . They started at 7:10 AM. Crews were done at
7:30 AM. Final pulled 2.35 meters .

After that , crews had to adjust PWS # 47. on the North side .They started at 9:00 AM. Crews were
done at 9:45 AM. They pulled 2.0 meters .

In addition to that , crews had to float # 47 , 48 , & work with Obra on PWS # 44 repair , & work with
all crews in all areas .

In the afternoon , crews had to adjust # 47 on the South side . They started at 12:40 PM. They were
done at 1:10 PM. They pulled 1.35 meters .

Check Douglas report for all activities after 3:30 PM.

Matt & I had to work on strands # 38 , 39 , 40 , 41 , 42 , 43 , 44 , & 45 measurements for North &
South main spans . We started on the North main span at 5:10 AM. Were done at 5:30 AM. We started on
the South main span at 5:40 AM. We were done at 6:10 AM.

After that , we had to measure # 45 on the West loop . We were done at 6:35 AM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 480 Date: 17-Feb-2012 Friday

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JULIENT POULKIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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